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Child Care Provider Training Legislation
Early Childhood Domain - Annual Work Plan 
March 2011 – February 2012
	COI Strategic Plan Goal(s) and Objective(s): 1,2,3

	Action Plan Strategies: B, C, E

	     Early Childhood Domain
	Project description and estimated completion date 
	Describe your overall project and identify a timeline for completion of the project.
Nevada is in the process of passing a requirement that child care providers take on line training regarding reducing childhood obesity in their child care programs.  The EC domain wants to look into implementing a similar training requirement for child care programs in California.

	
	Lead person and partners involved
	Identify the lead person & any other major partners involved in completing the project.
Debbie Macdonald

	
	Level of COI Staff Involvement and support activities
	Please check the option that most closely describes the required level of COI staff support:

   Minimal (e.g., domain partners primarily lead and conduct work) 
   Intermediate (e.g., administrative support, technical assistance, resources, etc.)   
   Significant (e.g., COI staff manage  or are highly involved in project implementation)

Please specify anticipated COI staff support activities:  

	
	Other domains involved
	

	
	Project activities and estimated completion date(s)
	1. Contact Assembl y member Toni Atkins and Assembly member Holly Mitchell to see if they will sponsor legislation.  
2.  Contact the Childcare Resource and Referral Network and the California Alternative Payment Program Association (CAPPA) to see if they will also sponsor

	
	Evaluation
	
1. Contacts and discussions held with Assembly members Atkins and Mitchell.
2. Sponsorship and drafting of CA legislation 
3. Passage of legislation by the California legislature

	

	Updates
	Provide an update on progress towards or completion of project activities and overall project goal. Refer to your project activities to organize your update.  
Update 10/11:
There has been no movement on these activities.

	
	Barriers
	Explain any difficulties/challenges to implementing your project.  Be specific.  If an activity or the overall project was cancelled, explain the circumstances.
10/11:  Lack of staff time

	
	Promotion/ PR opportunities
	Identify any promotional or public relations opportunities you see might arise from the project, or might assist the project.


	
	Desired recognition
	Identify any specific recognition you would like to see either for the project or the people involved in implementing the project.
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